G R S 58]

*Previous references*

1900-1
(Education)

File No 67

Serial Nos 1-4

*Later references*

# GENERAL AND REVENUE SECRETARIAT

---

*Serial Nos* 1 – 4

~~Part~~ B for February 1901

---

SUBJECT

Provision for buildings in the Budget Estimates of the Village School

---

Copies to be sent to [illegible] 1901

Indexed
S Raghavachar

GPB—10 000—28 8 15

Note

## Provision for Buildings in the Budget Estimates of the village school Fund

Letter No 6076/59 d 1/8/00 from the I.G. of Education

The I.G. recommends that a provision of Rs 45,000 be made in the village school fund Budget for all kinds of Buildings including repairs. The necessity of providing better accommodation for the village schools is being pointed out every year. During the last three years additional allotments are being made in the Budget on account of village school buildings as follows —

| | village school fd Rs | |
|---|---|---|
| 1897 98 — | 17,439 | including the normal provision Rs 25,000 |
| 1898 99 — | 15,000 | |
| (1899 1900 — | 40,000 | |

How much of these amounts was actually spent on buildings in each year we have to know from the comptroller or from the I.G. himself, but it appears only a small portion of the allotment has been spent during the last year. For most of the buildings in the present list were noted for consideration during the last year. The I.G. explains why these buildings were not taken up during the last year. The I.G. also points out that

Please see Serial No 5 a of 20/8 office note put up last year

Rs 45000 asked for

This seems to be much too large a sum for one year - It may perhaps be reduced to Rs 25000

15/8/00 239(C)

+ 4 vacancies Rs 15000 Rs 1 lakh
Left Rs 25000 for buildings
We write from the budget
are only [illegible] 1900 19th
[illegible] 31
[illegible] Council

4116

I do not understand the new difficulty as alluded to by you. Whether the Estimates were prepared recommended by the Schools - The reports are prepared to suit the wishes any other new Estimates what is the difficulty 31/8/00

The estimates prepared by Mr Kerns do not suit the rates prevailing in 6 of the Districts

Submitted for order

Yates

6/8/00

Subd. [signature]

7/8!

## Note

Letter No. 5991/260 from the I.G. of Edn. proposes how the amount Rs 25,000 Sanctd for Buildings in the V.S.P. for 1900-1901 should be distributed among several kinds of works

A Sum of Rs 9830 is reported to be required for works already Sanctioned by the Govt and the I.G. and for petty works and repairs the remaining Rs 15,170 is proposed to be expended on 29 new works

The I.G. states that the rates specified by Mr Harris are found to be unsuited to the prevailing rates in the several Districts, and that accordingly revised estimates

In the Estimates attached to the standard designs

Prepared in some cases

Subs for orders

Tkls
21/1/67

Subd - to Secy

The proposed ch
- proprietors may
be sanctioned, & appd.

The difficulty about
the unsuitability of W.
Karwar rates was once
before brought to notice
by the Supdt (Secy. No.1
& file 20/c) Whereas
according to the standard
estimates sanctioned
in Govt. order Dy/2 &
Dec-/99 (Secy. No 9 & file 20 A)

the cost of the 2 new works amounted to Rs 36,323 the revised estimates for the same as now reported amount to Rs 43,415/ Such estimates must be expected to vary with the changes & local conditions

AK 22/1/07

Sanction to draft & submit Budget for 2007-08 before 31st Dec

27-1-07

Submit draft budget

AK 23/1/07

Draft submitted 29/1/07

30/1/2007

Ed 67

1401
6 8 900

Edn 81]

From 1900-1901

*The Inspector General of Education in Mysore*

SECTION Education
FILE No 67900
SERIAL N 1

To The Secretary to the Govt of Mysore, Govt & other Depts, Bangalore

No 1076/59

*Dated* 1st August 1900

*Received*

*No of Enclosures* (one Statement)

---

*Subject*

Requesting the sanction of Govt for the inclusion of 45,000 Rs for Buildings in the Village School Fund Budget for 1900-1-

Submitted with reference
HGS
6/8/00

6 8 00

Edn 81]

No 1076/59 Encls one (Mysore statement)

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE,
Bangalore, 1 August ~~189~~ 1900

SECTION
FILE NO 67 & 00
SERIAL N 1

From
H J BHABHA, Lsq,
Inspector General of Education in Mysore

To

The Secretary to the Government of Mysore,
General and Revenue Departments,
Bangalore

SIR

I have the honour to submit herewith a statement of building works to be provided for in the Village School Fund Budget of 1900-1901 The statement includes buildings sanctioned last year by Orders

× Edn 49 of 98 Sl 10 — Ed F 20 Sl No 12 — No 7096-7 / Ed 20-96 dated 20th December 1899 and

Ed F 20 - Sl No — × Edn 49 of 98 Sl 12 — No 8921-2 / Ed 7 20-96 dated 1st February 1900 but not finished or not taken in hand at all The buildings sanctioned by the second of the above two orders have not been taken in hand at all, because after the adoption of the standard plans and estimates was authorised by Government Order No 6719-20 / Ed 7 20-96 dated 12th December 1899

Edn 48 of 98 — Ed 1 2 (A) Sl No 9 — Sl 4

the plans had to be lithographied and the estimates printed. This process was not completed till about the 29th march 1900 It was only then possible to inquire if the Deputy Inspectors would undertake to carry out the works After considerable delays most of the works were at last entrusted to the D P W, only a few having been undertaken by the Deputy Inspectors in Bangalore, Hassan and Kadur Districts A new difficulty has lately arisen in carrying out the works The estimates of the standard village school buildings prepared by Mr Karve and approved by the Chief Engineer have been found to be unsuited to the prevailing rates of materials and wages in the Districts of Kolar, Tumkur, Chitaldroog, Shimoga and Mysore - Revised estimates of larger amounts have been recently sent to me which will be shortly submitted for fresh sanction For the same or similar reasons works costing Rs 8595 sanctioned under the IV head by para. 1 Edn 49998 S/10 of Order No 7096-7 dated 20th December Ed-7 20-96 1899 have not been commenced yet These delays have occurred in spite of my

Bangalore, Kadur & Hassan

Sd/ 1/6/12 of 20-10-96

constant vigilance on account of the numerous formalities necessary to be gone through. All village school buildings which it was proposed to construct according to the standard designs during the last official year have therefore to be freshly provided for this year. To the list of these buildings a few others urgently required have been added. The building works proposed to be taken in hand at once are estimated to cost during the current year a total sum sum of Rs 57,265, of which Rs 1000 will be met from public subscriptions collected for the Nagar Kannada Girls School. To this should be added a sum of Rs 3000 required for minor works and repairs.

new item No 12 in RO

2 Under the above circumstances I recommend a provision of Rs 45,000 for buildings to be made in the Village School Fund Budget for 1900–1. Of this sum Rs 5000 will be the usual provision and the remaining Rs 40000 will be payable from the cash balance to the credit of the Village School Fund. I need hardly add anything about the great want of proper

accommodation existing in every district
even in those villages where the people
have contributed more than Rs 100
to the cost of the school building/,
as Government are fully aware of it

I have the honour to be,
Sir,
Your most obedient servant
H J Bhabha
Inspector-General

—— Villag

List of Building works requiring appropr

| No. | Original or Repairs | Name of work | Amount of the estimate | Probable appropriation for 1900-1 | |
|---|---|---|---|---|---|
| | | | | Works (planned dec | |
| | | | | in 1899- | |
| 1 | Original | Constructing a new building for the Hobli School, Sravana Belagola, Channarayapatna Taluk | 2069 | 2069 | A building |
| 2 | Do. | Do. for the Government Girls' School, Nagar | 2069 | 1069 | Do. |
| 3 | Do. | Do. Hobli School, Budehal, Chiknaikanhalli Taluk | 1068 | 1068 | Do. |
| 4 | Do. | Do. Hirisave Channarayapatna Taluk | 1068 | 1068 | Do. |
| 5 | Do. | Do. Nondebhavi, Goribidnur Taluk | 1068 | 1068 | Do. |
| 6 | Do. | Do. Doddaseddavanahalli, Chikballapur Taluk | 1068 | 1068 | Do. |
| 7 | Do. | Do. Ranganvanhalli, Do. | 698 | 698 | Do. |
| 8 | Do. | Do. Kyalnur, Kolar Taluk | 1068 | 1068 | Do. |
| 9 | Do. | Do. Bidarkere, Jagalur Do. | 698 | 698 | Do. |
| 10 | Do. | Do. Kannada Hobli School, Udagani, Shikarpur Taluk | 698 | 698 | Do. |
| 11 | Do. | Do. Hindustani School Do. | 698 | 698 | Do. |
| 12 | Do. | Do. a new building for the Hobli School, Rampura, Maddagiri Taluk | 1068 | 1068 | Do. II |
| 13 | Do. | Do. Dodguni, Gubbi Taluk | 1068 | 1068 | Do. II |

School Fund —

tion during the official year 1900 – 1901

---

Remarks

---

ng (6 standard designs) sanctioned by Government in their order No 8921-2 Ed D 20-96 of 1/2/00

ng of the III Design has been sanctioned

Do Do (The balance will be met from the Endowment Fund)

II Design Do

II Do

II Do

II Do

I Do

II Do

I Do

I Do

Do

Do by El No 12751-2 Ed D 20-96 of 23/5/00

Do Do Do

| No. | Original or Repairs | Name of work | Amount of the estimate | Probable Appropriation for 1900-1 | |
|---|---|---|---|---|---|
| 14 | Original | Constructing a new building for the Hobli School, Sondekoppa, Selamangala Taluk | 698 | 698 | A Grade |
| 15 | Do | Do Sebagal, Tumkur Taluk | 1068 | 1068 | Do |
| 16 | Do | Do Godabanahal, Chitaldroog Tk | 698 | 698 | Do |
| 17 | Do | Do Taluk Branch School, Kyatasandra, Tumkur Taluk | 2069 | 2069 | Do I |
| 18 | Do | Do Hobli School, Nittur, Gubbi Taluk | 1068 | 1068 | Do |
| 19 | Do | Do Do Siddapura, Mulbagal Taluk | 698 | 698 | Do |
| 20 | Do | Constructing an additional building for the Hobli School, Basavapatna, Arsikere Tk | 698 | 698 | Do |
| 21 | Do | Constructing a new building for the Taluk Branch School, Mule, Yedatore Taluk | 2788 | 2788 | Do I |
| 22 | Do | Do Hobli School, Savarekere, Magadi Taluk | 2069 | 2069 | Do |
| 23 | Do | Do Taluk Branch School, Arga, Turuvekere Taluk | 1068 | 1068 | Do |
| 24 | Do | Do Hobli School, Yeldur, Srinivaspur Taluk | 1068 | 1068 | Do II |
| 25 | Do | Constructing a building for the Taluk Branch School, Konanur, Arsikere Taluk | 2331 | 2331 | Do I |

Sheet C Fund 1900-1

Design

Remarks

---

VIth I Design has been sanctioned by Government

VI do do

I Design has been sanctioned

III do do

II do do

I do do

I do do

I do do

III do

V do

I^bo hyd 20 7094-5 dt 20/12/99
dt 20-96

IV do hyd 20 7096-7 dt 20/12/99
dt 20-96

| No. | Original / Repairs | Name of work. | Amount of the estimate | Probable appropriation for 1900-1 | |
|---|---|---|---|---|---|
| 26 | Original | Constructing a building for the Hobli School, Kuderu, Chamrajnagar Taluk | 2069 | 2069 | A building |
| 27 | Do. | Do. Taluk Branch School, Malya, Holalkere Taluk | 1068 | 1068 | Do. |
| 28 | Do. | Do. Do. Nadkanhatti | 1068 | 1068 | Do. |
| 29 | Do. | Do. Hobli School, Hosahole, Bavagada Taluk | 2069 | 2069 | Do. |
| | | | Total Rs. | 36001 | |
| | | | Works (not planned | | |
| I | Original | Constructing a building for the Taluk Branch School, Bharmasagara, Chitaldroog Taluk | 1882+ Do. W. establishment @ 10% | 300 | Sanctioned |
| 2 | Do. | Proportionate cost of improving the old Taluk Cutcherri at Hulikyerdroog | 1140 | 200 | Sanctioned |
| 3 | Do. | Wire fencing for the Anglo-Vernacular School, Yelahanka, Bangalore Taluk | 375+ 10% Do. charges | 412 | Sanctioned |
| 4 | Do. | Constructing a school house at Honnegere, Tumkur Taluk | 200 | 100 | Miscellaneous |
| 5 | Do. | Do. Holagal, Chentamani Do. | (A Kaleha house) | 150 | |
| 6 | Do. | Constructing a building for the Panchama School, Amarture, Kunigal Tk. | Do. | 200 | |

School Fund 1900-1
Buildings

Remarks

Building of the III- Design has been sanctioned by G.O. No 7096-7 Ed 3 20-96 of 29/12/

Do II Do Do Do
Do II Do Do Do

Do III Do Do Do

according to standard designs) sanctioned last year 1899-1900

Vised by G.O No 2753-4 Ed 3 20-96 of 23/2/00

Sanctioned by G.O No 3286-7 Ed 3 20-96 of 5-9-99

Sanctioned by the Superintendent on 30/5/00 and the work has been entrusted to the D.P.W.

Sum was not utilised last year
Do Do

Do Do

| No | Original & Repairs | Name of work | Amount of the estimate | Probable appropriation for 1900-1 | |
|---|---|---|---|---|---|
| 7 | Original | Constructing a building for the Hindustani School, Harehar Cantonment, Davangere Taluk | (A Kaleha house) | 200 | Plan |
| 8 | Do | Constructing a schoolhouse at Bellalabommasandra, Goribidnur Taluk | Do | 200 | |
| 9 | Do | Do Idugur, Do | Do | 200 | |
| 10 | Do | Do Shampura Do | Do | 200 | |
| 11 | Do | Do Bichagondahalli, Bagepalli Taluk | Do | 200 | |
| 12 | Do | Do Yelagondahalli, Mulbagal Tk | Do | 200 | |
| | | | Total Rs | 2,562 | |
| | | | | | New Work |
| 1 | Original | Constructing a house for the Kannada Practising School attached to the Ellyapore Normal School | 10,000 | 4000 | A plan |
| 2 | Do | Constructing a building for the Taluk Branch School Adagodu, Bangalore Taluk | I 698 | 698 | The village Board school is |
| 3 | Do | Do Hobli School Chik Banavar, Bangalore Taluk | II 1068 | 1068 | The stone material which |

School Fund - 1900-1

| Buildings | Remarks |
|---|---|
| [illegible] was not utilised last year | |
| Do | Do |
| Do | Do |
| Do | Do |
| Do | Do |
| Do | Do |
| Do | Do |

Work —

and estimate called for from the Executive Engineer are awaited

as a large and important one, a st[illegible] new construction besides granting a [illegible] now held in a stone [illegible] verandah (15' x 6') very inconvenient for the [illegible]

the people have contributed Rs 100 building site worth Rs 150 The

th of the school is 243 Rs 26 was [illegible] of the former schoolhouse The [illegible] not suitable for the school purpose

recovered by the sale of the old

School is now held in a temple

| No. | Original or Repairs | Name of work | Amount of the estimate | Probable appropriation for 1900–1 | |
|---|---|---|---|---|---|
| | | | | | New wor |
| 4 | Original | Constructing a building for the Noble School, Lingadahalli, Chanragiri Taluk | I 698 | 698 | The re towards site |
| 5 | Do | Constructing a school house at Nelsagi, Tarikere Taluk | I 698 | 698 | The st reporte selecte |
| 6 | Do | Do for the Kannada School, Malebennur, Haribar Sub-Taluk and giving the present Kannada School to the Hindustani School | II 1068 | 1068 | The s Rs 35 |
| 7 | Do | Constructing a building for the Govt Girls' School, Sheralkoppa, Shikarpur Taluk | II 1068 | 1068 | The Sh situated Girls' Sc preser |
| 8 | Do | Extending the building of the Noble School, Kelladeri, Krishnarajpete Taluk | 500 | 500 | A s thorough school |
| 9 | Do | Constructing a new building for the Noble School, Rampur, Hadalkalmeera Taluk | II 1068 | 1068 | Rs 1 construc The st |

School Fund - 1900-1

Buildings

Remarks

s (continued)

lagers have deposited 100 Rs in the Taluk Treasury at Channagere
, the erection of a new building. The strength of the School is 45. A
has been purchased by the people for the new building

ength is 40 The amount of contribution paid by the people is 100 as
d by the Amildar He states that a suitable site has been
d for the new building. The present building is unsuitable.

trength of the school is 70 The Muhammadans have contributed

ength is 33 and the average attendance 28. The present building
d in the busiest part of the narrow street is ill-suited for the
hool A new building on a healthy site is necessary The sale of the
f building will fetch about 1000 Rs.

te was purchased for 150 Rs from Chikka Ramma of Kikkeri
the Deputy Commissioner, Mysore District for the extension of the
compound It is necessary to extend the present school house

8-4-0 has been collected from the villagers of Rampur for the
tion of a school building and credited to the Village School
ength is 52 & the present house is unsuitable

Statement of Building works

| No. | Original or Repairs | Name of work | Amount of the estimate | Probable appropriation for 1900-1 | |
|---|---|---|---|---|---|
| | | | | | New W |
| 10 | Original | Constructing a new building for the Hobli School, Talkad, T Narsipur Taluk | III 2069 | 2069 | The |
| 11 | Do | Constructing a new building for the Hobli School, Ilavala, Mysore Taluk | I 698 | 698 | The e not |
| 12 | Do | Constructing a new building for the Taluk Branch School, Anantapur, Sagar Taluk | III 2069 | 2069 | The. |
| | | | Total Rs | 15,702 | |
| | | Repairs and minor Works | | 3,000 | |
| | | | Grand Total Rs | 57,265 | |

Bangalore,
1st August 1900.

Hagg School Fund

Figures of appropriation during the year 1900-1

Remarks

Yerk (concluded)

present schoolhouse is low and unsuitable for the school and fetch Rs 120/- if sold by auction A new building is necessary strength of the school is 120 Neople have agreed to pay school fees as in a Taluk Branch School if a suitable building is erected

Old Anché house where the school was hitherto held and which is in a fit state of repair has been offered to the Revenue authorities. The boys on the roll is 38 The school requires a new building. The Deputy Inspector of Schools has been asked to collect subscriptions for the new building

present schoolhouse which is an old one fell down and the school is now temporarily held in Ola Sunkadakatte The school suffers considerably without suitable accommodation. The school is very important, the strength being 60

H J Bhabha
Inspector General
of Educ Fin

Enclosure to
SR 1

t/ subs. Secret. for
appl. GR 29/6

Read

Letter no ~~1896~~ 57 d 1st August 1900 from the D Sl of Edn, in Mysn

(Orml in Extenso)

| Order no | Dated |
|---|---|
| | |

Ms 4907-8
Ed R 20-9-6
d 4th Oct. 1907

SECTION Education
FILE No 62 of 00
SERIAL No 2
~~X~~ submitted by the DSl

Owing to the present financial pressure Govt are not prepared to sanction such a large sum of Rs 45000/- (inclusive of the normal provision for buildings as ~~provision~~ of Rs 5000)/- However to meet the requirements of works more urgently called for a sum of Rs 20,000 ~~in addition to the~~ normal provision of Rs 5000/- ~~or~~ with the remark that ~~sanctioned and reduced to~~ he is at liberty ~~budget for 1901~~ on the provision being exhausted ~~the DSl is at liberty~~ to apply to Govt for a further grant

2 A list showing the works and the amount of appropriation out of the Spl provision sanctioned & proposed therefor ~~should~~ will be submitted for final orders ~~of Govt~~ Govt trust that in the

~~(3) In the matter of~~

The provision for buildings proposed by the D Sl will be reduced to Rs 25000 (inclusive of the

~~Of providing~~ Taluk ~~schools~~ with ~~fort~~ buildings ~~it is~~ not undesirable to ~~avoid the attention of the Govt to~~ ~~point out that the Govt much~~ discretion ~~should~~ will be used ~~both by the Inspecting Officers~~ and ~~only such schools should be provided~~ with buildings as have passed the stage of uncertainty and ~~are to be~~ established themselves in such a way as to give unmistakable evidence of their permanency

selection of such works due

in providing buildings for only such schools

pl Comm's remarks

Secretary

KCS
26/9/10

To. The Dl of Education, in Mysore
Comptroller to the Govt of Mysore

Ed 311

7862
18-1-01

Edn 81]

From 1900-1901

*The Inspector General of Education*
*in Mysore*

To The Secretary to the Govt of Mysore
Educational Dept
Bangalore

No 5991
260
Dated
Received 12th January 1901

No of Enclosures (4)

SECTION Education
FILE NO 67 & 00
3

Subject
Forwarding statement to show the distribution of the amount of Rs 25000 sanctioned for Buildings in the Village School Fund Budget for the current official year 1900-1

E
1910

10

Edn 81]

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE,

No. 5331 Bangalore 12th January 1931

*From*

H J BHABHA, ESQ,
*Inspector General of Education in Mysore*

*To*

General and Revenue Departments
Bangalore

SIR

With reference to para 2 of Order No 4907-3 dated 4th October 1930 I have the honour to forward the following list of building works

List A showing works sanctioned by Government to the Inspector General but not carried out in 1930-31 estimated to cost ---------- Rs 4017

List B of water supply and drainage schemes sanctioned by the Inspector General since 1st July 1930 estimated to cost ---

Petty works sanctioned by the Inspector General since 1st July 1930 not exceeding to--------

Total amount of the cost of works mentioned in the [illegible] lists should be allotted a sum of Rs 500 required for petty works should be added to the provision of Rs 30,000 made in the Budget of 1930-1931 for buildings will leave a balance of Rs 1517

For new buildings

Two petty-new [illegible] buildings [illegible]

by Orders No 8921-2 Ed F 20-96 dated 1st February 1900 and No 7930-7 Ed F 20-96 dated 20 December 1899 A list of these buildings marked D is herewith for-warded The estimates of the Standard Village School Buildings revised by Mr W H Marvel Superintending Engineer Eastern Circle were sanctioned by Government Order No 6719-20 Ed F 20-96 dated 12th December 1899 But in nearly every case except in the Bangalore District where the building works have been undertaken by the Deputy Inspector, Bangalore, either Mr Marvel himself or the Executive Engineers of Districts have given greatly enhanced estimate for the standard designs when individual works were proposed to be sent dated to them The correspondence with the Superintending and Executive Engineers has taken up long time In list D the finally revised estimates in each case have been shown The 39 sanctioned village school buildings are thus estimated to cost Rs 45'15 It is doubtful if even half the number of these buildings will be constructed before the end of the current official year To meet the cost of these new buildings the balance of Rs 15'79 [illegible] Government have kindly permitted me by para 1 of Order No 4907-8 Ed F 20-96 of 4th October 1900 to apply for a further grant when this balance is exhausted, I should be glad to ask for the further grant when needed It is not necessary therefore to show the appropriations required during the current year for the buildings named in List D

I have the honour to be,

Sir,

Your most obedient servant,

H J Bhabha

Inspector General

(A) Village School Fund – Buildings – 1900-

Statement of amounts sanctioned by Government and the Inspector General of Education in 1899-1900 but not yet spent

| No | Original or Repairs | Name of work | Amount Estimate | Amount Appropriation | |
|---|---|---|---|---|---|
| 1 | Original | Constructing a new building for the Hobli School at Hettur, Maydanhalli Taluk | Rs 228 | 228 | Vide Govt No 3286-7 Edn 20-7-99 |
| 2 | Repairs | Opening out new windows in the building of the Hobli School, Nagasandra, Maddur Taluk by way of improving the ventilation | 25-8-0 | 25-8-0 | |
| 3 | Original | Proportionate cost of improving the old Taluk Cutcherie at Huliyurdurga, Kunigal Taluk | 1140 | 1140 | Vide Govt No 3286-7 Edn 20-7-99 |
| 4 | Do | A moiety of the cost of purchasing the Madega School, Chelur, Gubbi Taluk | 21-8-0 | 21-8-0 | |
| 5 | Repairs | Repairing the Hobli School at Nagardegere, Gowribidnur Taluk | 125 | 125 | |
| 6 | Original | Constructing a new building for the Taluk Branch School, Bharmasagar, Chitaldroog Tk | 1882 + 188 (2 extra charges) | 2070 | Vide Govt No 9753-4 Edn 20-9-99 |
| 7 | Do | Purchasing the land behind the Dodbele School, Nelamangala Tk | 30 | 30 | |
| 8 | Do | Cost of wire fencing for the Anglo-Vernacular School, Yelahanka, Bangalore Tk | 377 | 377 | |
| | | | Total Rs | 4017 | |

Bangalore, 12-1-01

H. J. Bhabha
Inspector-General

(B) Village School Fund — Buildings — 1900-1

Statement of Kaleha school buildings sanctioned by the Inspector General of Education and requiring appropriation during the year 1900-1

| No | Original or Repairs | Name of work | Amount Estimate | Amount Appropriation |
|---|---|---|---|---|
| 1 | Original | Constructing a school house at Honsagere, Tumkur Taluk | 200 | 100 |
| 2 | Do | Constructing a building for the Panchama School, Amarthur, Kunigal Taluk | (A Kaleha building) | 200 |
| 3 | Do | Constructing a building for the Hindustani School, Harihar Cantonment Davangere Tk | Do | 200 |
| 4 | Do | Constructing a school house at Kotagal, Chiritaman Taluk | Do | 150 |
| 5 | Do | Do at Bellalabommasandra, Gorebonur Tk | Do | 200 |
| 6 | Do | Do Edugur Do | Do | 200 |
| 7 | Do | Do Shampura Do | Do | 200 |
| 8 | Do | Do Bethagunahalli Bagepalli Tk | Do | 200 |
| 9 | Do | Do Yelagondahalli, Kunikagal Tk | Do | 200 |
| | | | Total Rs | 1,650 |

Copy of lists have been received

H J Bhabha
Inspector Gl

Bangalore,
12-1-01

Ldr

(C) Village School Fund — Buildings 1900.

Statement of Building works sanctioned by the Inspector General of Education since 1st July 1900

14

| No | Original or Repairs | Name of Work | Amount Estimate | Amount Approved |
|---|---|---|---|---|
| 1 | Repairs | Repairing the roofing of the Taluk Branch School Sheralkoppa, Shikarpur Taluk | 44 2 0 | 44-2-0 |
| 2 | Do | Repairing the building of the Taluk Branch School at Dodbelavangala, Doddballapur Taluk | 67 | 67 |
| 3 | Do | Whitewashing etc by way of disinfection for the building of the Hobli School at Tirumale, Magadi Taluk | 14-9 5 | 14-9-5 |
| 4 | Original | Constructing a Katcha building for the Hobli School, Basavapatna, Nelgud Taluk for providing additional accommodation for the school | 257 13- | 257 13- |
| 5 | Repairs | Repairing the present old building of the Government school on the fort at Penugapatna as well as the adjacent building given by the Municipality for the same School | 338 | 338 |
| 6 | Do | Repairing the Hobli School building at Lakvalli Tarikere Taluk | 80 | 80 |
| 7 | Do | Excess amount for repairing the building of the Hobli School, Hesaraghatta, Nelamangala Taluk | 25-1 3 | 25-1 3 |
| 8 | Do | Disinfecting the Hobli School, Subbele Hoskote Taluk | 11-10- | 11 10- |
| 9 | Original | Cost of 4 teakwood windows ordered for the new building of the Hobli School at Bharmanakandroy, Holalkere Taluk | 30 | 30 |
| 10 | Do | Excess amount of grant-in-aid of a Katcha building at Yelagondanhalli, Mulbagal Taluk | 32 8- | 32-8- |
| 11 | Repairs | Repairing the building of the AV School, Melkote | 230 | 230 |
| 12 | Original | Cost of 4 teakwood windows for the school house erected by the people at Uppanakanhalli, Chitaldrug Taluk | 30 | 30 |
| 13 | Repairs | Excess amount for repairing the Hobli School at Kolala Tumkur Taluk | 3 | 3 |
| | | Total Rupees | | 1163-11-8 |

Bangalore
12th January 1901

H J Bhabha
Inspector General

(D) 15

# Village School Fund 1900-1

List of new buildings the construction of which was sanctioned by Government order No 8921-2 Ed dt 20-96 of 1/2/00 and No 7096-7 Ed dt 20-96 of 20 December 1899 with a few alterations of the design according to present requirements

| Name of School | People's contribution | No of Design | Rs. Revised estimate | Revised estimate of Executive Engineer or the Supdg Engineer | Remarks |
|---|---|---|---|---|---|
| **Bangalore District** | | | | | |
| Hobli School, Savarekere, Magadi Tk | Nil | III | 2069 | 2069 | The Deputy Insp is carrying out the work |
| | Sl No 22 of Rs per 14 | | | | |
| Do Sondekoppa, Nelamangala Tk | 157 | II | 1068 | 1068 | The Dy will carry out the work. Last year the I design was sanctioned but as the average daily attendance has grown & kept steady at 62 the II design is req |
| | Sl No 14 of Rs per 14 | | | | |
| **Kolar District** | | | | | |
| Hobli School, Kyalnur, Kolar Taluk | 200 | II | 1068 | 1302 | |
| | Sl No 8 of 14 (Rs per) | | | | |
| Do Mondebhavi, Gowribidnur Tk | 251 | II | 1068 | 1329 | |
| | Sl No 5 of 14 | | | | |
| Do Yeldur Srinivaspur Tk | Nil | II | 1068 | 1324 | The building was sanctioned by a special order No 7094-5 Ed dt 8-96 dt 20/12/99 |
| | | | Rule Interp | | |

(270)

2 revd enclosures

| Name of School | People's contribution | No of Design | Mr Karve's revised estimate | Revised estimate of Executive Engr of the Dist or the Supdt Engrs | Remarks |
|---|---|---|---|---|---|
| | | Tumkur District | | | |
| Hobli School, Ramapura, Maddagiri Taluk | 183 | II | 1068 | 1340 | The II Design was sanctioned by order No 1275-2 dt 20-9-99 of 23 May 1900 |
| | | Sl no 12 of paper 14 | | | |
| Do Dodguni, Gubbi Taluk | 166 | II | 1068 | 1338 | Do Do |
| | | Sl no 13 of paper 14 | | | |
| Taluk Branch School, Kyatasandra, Tumkur Taluk | 76 | III | 2069 | 2436 | |
| | | Sl no 17 of paper 14 | | | |
| Hobli School, Budihal, Bhutnaikanhalle Taluk | Present house will be sold | II | 1068 | 1307 | Sl no 3 of 14 |
| Do Nittur, Gubbi Tk | 139 | II | 1068 | 1263 | Sl no 18 of 14 |
| Do Sitakal Do | 151 | II | 1068 | 1266 | Sl no 15 of 14 |
| Do Hosakote, Pavagada Tk | | III | 2069 | 2069 | The D.I proposes to carry out the work |
| | | Sl no 40 of A Encl to paper 11 | | | |
| | | Chitaldroog District | | | |
| Hobli School, Doddasiddavanhalli | 250 | II | 1068 | 1434 | Sl no 6 of 14 |
| Do Gopalabanhal, Chitaldroog Tk | 150 | II | 1068 | 1434 | A building of the II design is required |
| | | Sl no 6 of paper 14 | | | |
| Do Rangavanhalle, Do | 215 | II | 1068 | 1434 | Do |
| | | Sl no 7 of paper 14 | | | |
| Do Siddapura, Molakalmuru Tk | 109 | I | 698 | 959 | Estimate revised by Mr Karve. |
| | | Sl no 19 of paper 14 | | | |
| Do Bidarkere, Jagalur Tk | 200 | II | 1068 | 1434 | A building of the II Design is required |
| Taluk Branch School, Hosadurga, Hosaldkere Tk | | II | 1068 | 1429 | Issued in list 4 by order no 7076 dt 20/12/99 |
| | | Sl no 3 of 4 Encl to paper 11 | | | |
| Do Nayakanhatti | | II | 1068 | 1467 | Do Do |
| | | Sl no 5-62 of 4 Encl to paper 11 | | | |

| Name of School | People's contribution | No of Design | Mr Kane's revised estimate | Revised estimate of Executive Engineer of the District or the Supt Engineer | Remarks |
|---|---|---|---|---|---|
| | | **Shimoga District** | | | |
| Girls School, Nagar | 1000 | III sl no 2 of paper 14 - | 2069 | 2184 | Rs 1184 only will be required from the Village School Fund |
| Kannada Hobli School, Kadagani | 190 | I | 698 | 844 | sl no of 14 |
| Hindustani do do | | I | 698 | 844 | — Do — |
| Taluk Branch School, Anga, Tattakalli Pk | Nil | II | 1068 | 1772 | Sl no 23 of 14 |
| | | **Hassan District** | | | |
| Hobli School, Sravanbelgola | 1500 | III sl no 1 of paper 14 - | 2069 | — | To be kept in abeyance |
| Hobli School, Basavapatna (additional building) | 85 | I sl no 20 of paper 14 - | 698 | — | Not required, a Kacheha extension has been sanctioned |
| Taluk Branch School, Kavamer, Arkalgud Pk | | IV sl no 1 of A encl 15 paper 11 | 2331 | 3329 | |
| Hobli School, Doresave, Channarayapatna Pk | 300 | II sl no 4 of paper 14 - | 1068 | 1068 | The DI proposes to carry out the work himself |
| | | **Mysore District** | | | |
| Taluk Branch Schl, Nanle, Yedatore Pk | | V sl no 24 of 14 - | 2788 | 3603 | |
| Hobli Schl, Kaderu, Channarayapatna Pk | | III sl no 24 of A encl 5 11 - | 2069 | 2069 | The DI proposes to carry out the work |
| | | Grand Total Rupees | | 43,415 | |

Bangalore,
12th January 1901
and ors enc----

H J Bradshaw
Inspector General
of Ed

Subd. & 2nd Comm.
for appl - AK 29/1/01

4

Read "h" 18

Letter No. 5991/260 Dated 12th January 1901, from the D.P.I. of Education, in Mysore Submitting proposals regarding the utilization of the amount of Rs 25,000 sanctioned for buildings in the village School Fund Budget for the current official year (1900-1901)

Order thereon

No. 10239-40 Dated 11/2/01
F 20-96

The appropriations proposed in the above for buildings in the V.S. Fd. Budget of the current official year are sanctioned.

Secretary
29/1/01

R^d 29/1/01
991

30/1/1901

Appd
30/1/01
31/1/01.

SECTION Education
FILE No 67 of 00
SERIAL 4

The revised estimates for the new buildings shown in last D will be adopted

To The D.P.I. of Education, in Mysore
Comptroller, Mysore (at)
with Copy of the D.P.I.'s letter No. 5991/260 D. 12/1/01 and of its enclosures